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(The purpose of this document is to collect weekly input for the ITAC)  

 
 
 Project Name  

 
JUSTIS Phase Four; System Performance, ODC2 JUSTIS IP Migration, LXML to  
 GJXDM Conversion, Notification System  
 

 
 Executive Summary 

 
JUSTIS will use indexing and search technology to provide partial data, free text, and image searches. The 
technology will allow for a virtual central index, using decentralized indexes under the control of the 
independent data owner agencies/systems. Data mediation tools such as GJXDM should support search 
capabilities. This technical foundation for JUSTIS is a highly efficient, extremely fast and scalable suite of 
data collection, search, real-time filtering and compression services built on a modular technology 
platform.  The search architecture's basic logical components will include: Dispatch node: routes search 
node query results and compiles search results, Search node: manages index changes and creation, against 
which search queries are performed; Indexing node: offloads optional data indexing (crawling) and 
preprocessing from search nodes.  The search engine is the FAST Search and Transfer™. 
 

  The ODC2 JUSTIS IP Migration will improve the infrastructure, communications between servers, access  
and ease of operation. To accomplish this, the IP addresses utilized by JUSTIS and the contributing servers 
must change.  While the work involved in the change is not significant, the migration must be carefully 
orchestrated and performed within tight timelines. 
 
JUSTIS developed using national standards available at the time.  One of the advances in criminal justice 
information was the use of XML.  The version immediately available for Phase One was Legal XML 1.1.  
Since that time a number of parallel XML developments have joined in a Global Justice XML Model 
(GJXDM) and Global XML Data Dictionary (GJXDD).  This GJXDM version 3.0 is universally accepted 
within criminal justice and is the standard upon which data exchanges within criminal justice will take 
place.  This phase will support the update of LXML 1.1 to GJXDM 3.0. 
 
The ITAC developed an external design for the JUSTIS Notification System.  A Notification System would 
center on the ability of a user or an agency to identify an offender and a subsequent action by that offender, 
for example, and an arrest.  Should that event transpire, the Notification System would send an unsolicited 
message to the requesting user or agency notifying the requestor that the event had occurred.  That design 
did not assume the application of search and crawler facilities.  The design will now utilize, to the extent 
possible, the prior input / output screen designs, the indexing and search engine capabilities to support 
notifications and alerts.  

 
 Major Activities Completed This Reporting Period 

 
1. None; in wait mode. 
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 Major Activities Planned for Next Reporting Period 
 
Contractor: 
 1. N/A 
 
Subcontractors: 
 1. N/A 
 
 
Project Management: 
 

1. Contact the DHS Grant Staff at the Office of the Deputy Mayor for Public Safety and Justice 
to ask the current status of the funds and any projections for date of fund availability. 

 
 Project Schedule  

 
  This will be a fixed price contract with a maximum nine (9) month schedule. 
   
   Start date was: __dd/mm/yyyy___.  
  
  The project in its _nn_ day on the date of this report. 

 
 The project is/is not on schedule.  If not, why not, how long. 

 
 Project Cost 

 
 
 Total baseline budget 
       Revised budgets and justification/authorization for revisions 
       Budget Spreadsheet 

 
 Issues of Concern 

 
Open Issues of Concern 

 
1. This project is starting within the forth quarter of the fiscal year.  This project might encounter 

difficulties in completing the procurement within the procurement and fiscal rules and policies 
of the District of Columbia. 

2. The ITLO has not received written confirmation of DHS state funding support, or the 
appropriate budget codes allowing hat a formal submission to the Procurement Officer may 
be made. 

 
Closed Issues of Concern 

 
 
• Related Projects 
 

1. SHIELD 
2. DMV Driver Photographs 
3. US District Court Participation  
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